

DISPATCH SHEET PRINTING

WORK CENTER: CAB CABINET & CHASSIS CENTER

SCHED DATE	WORK ORDER	STATUS	STEP NUMBER	OPER CODE	HOURS SCHEDULED	REQUIRED TOOLING	STATUS COMMENT	STATUS	
								THIS STEP	PRIOR STEP
05/15/03	0095015	RELS	0000	00001	9.8		10 OF 20 COMPLETED.	51.3% COMPLETE	
06/03/03	0095015	RELS	0050	00003	20.0		10 OF 20 COMPLETED.	50% COMPLETE	52.5% COMPLETE
06/10/03	0095015	RELS	0055	00015	5.0		10 OF 20 COMPLETED.	50% COMPLETE	50% COMPLETE
06/11/03	0095015	RELS	0060	00004	0.0		10 OF 20 COMPLETED.	COMPLETE	50% COMPLETE

DISPATCH SHEET PRINTING

WORK CENTER: DRV DISK DRIVE CENTER

SCHED DATE	WORK ORDER	STATUS	STEP NUMBER	OPER CODE	HOURS SCHEDULED	REQUIRED TOOLING	STATUS COMMENT	STATUS	
								THIS STEP	PRIOR STEP
05/24/03	0095015	RELS	0040	00001	0.5		10 OF 20 COMPLETED.	COMPLETE	50% COMPLETE
05/24/03	0095015	RELS	0040-A-0010	00001	5.0		10 OF 20 COMPLETED.	50% COMPLETE	COMPLETE
05/26/03	0095015	RELS	0040-A-0020	00002	4.8		10 OF 20 COMPLETED.	52.5% COMPLETE	50% COMPLETE
05/28/03	0095015	RELS	0040-B-0010	00001	4.0		10 OF 20 COMPLETED.	60% COMPLETE	52.5% COMPLETE
05/29/03	0095015	RELS	0040-B-0020	00002	5.0		10 OF 20 COMPLETED.	50% COMPLETE	60% COMPLETE
05/30/03	0095015	RELS	0040-C-0010	00001	6.0		10 OF 20 COMPLETED.	40% COMPLETE	50% COMPLETE
06/02/03	0095015	RELS	0040-C-0020	00002	4.8		10 OF 20 COMPLETED.	52.5% COMPLETE	40% COMPLETE
06/19/03	0095016	RELS	0040	00001	0.5			COMPLETE	100% COMPLETE
06/19/03	0095016	RELS	0040-B-0020	00002	0.3			75% COMPLETE	75% COMPLETE

DISPATCH SHEET PRINTING

WORK CENTER: FIN FINAL PACKAGING

SCHED DATE	WORK ORDER	STATUS	STEP NUMBER	OPER CODE	HOURS SCHEDULED	REQUIRED TOOLING	STATUS COMMENT	STATUS	
								THIS STEP	PRIOR STEP
06/19/03	0095015	RELS	0080	00001	0.5		10 OF 20 COMPLETED.	50% COMPLETE	55% COMPLETE
06/19/03	0095015	RELS	0090	00002	1.0		10 OF 20 COMPLETED.	50% COMPLETE	50% COMPLETE

DISPATCH SHEET PRINTING

WORK CENTER: MBD MOTHERBOARD WORK CENTER

SCHED DATE	WORK ORDER	STATUS	STEP NUMBER	OPER CODE	HOURS SCHEDULED	REQUIRED TOOLING	STATUS COMMENT	STATUS	
								THIS STEP	PRIOR STEP
05/19/03	0095015	RELS	0010	00001	5.0		10 OF 20 COMPLETED.	50% COMPLETE	51.3% COMPLETE
05/21/03	0095015	RELS	0020	00002	5.0		10 OF 20 COMPLETED.	50% COMPLETE	50% COMPLETE

DISPATCH SHEET PRINTING

WORK CENTER: PWR POWER SUPPLY CENTER

SCHED DATE	WORK ORDER	STATUS	STEP NUMBER	OPER CODE	HOURS SCHEDULED	REQUIRED TOOLING	STATUS COMMENT	STATUS	
								THIS STEP	PRIOR STEP
05/21/03	0095015	RELS	0030	00001	10.0		10 OF 20 COMPLETED.	50% COMPLETE	50% COMPLETE

DISPATCH SHEET PRINTING

WORK CENTER: TST TESTING/SYSTEM BURN-IN

SCHED DATE	WORK ORDER	STATUS	STEP NUMBER	OPER CODE	HOURS SCHEDULED	REQUIRED TOOLING	STATUS COMMENT	STATUS	
								THIS STEP	PRIOR STEP
06/11/03	0095015	RELS	0065	00001	0.5		10 OF 20 COMPLETED.	50% COMPLETE	100% COMPLETE
06/11/03	0095015	RELS	0070	00002	4.0		10 OF 20 COMPLETED.	50% COMPLETE	50% COMPLETE
06/12/03	0095015	RELS	0072	00003	40.0	FDTESTING	10 OF 20 COMPLETED.	50% COMPLETE	50% COMPLETE
06/17/03	0095015	RELS	0075	00004	18.0	HDTESTING	10 OF 20 COMPLETED.	55% COMPLETE	50% COMPLETE